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ESTIMATE RUN 01/22/2019

ESTIMATE SUMMARY 09:40:42

CONTID: C22436         ESTIMATE NO: 0006 FINL 2005

PCN: 22436-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50, K-11-G STRUCTURE REPLAC PERCENT TIME:

PROJECT NO: FBR0502-081                   

US 50, K-11-G STRUCTURE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: SAGUACHE

CONTRACTOR:

DIETZLER CONSTRUCTION CORPORATION PAY PERIOD ENDING

100 Gateway Circle DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

Berthoud CO 80513     (303)532-8859 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,129,940.98 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,152,820.58 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 17,292.31

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

81.18

WORK DAYS

WORK DAYS

100.00%

-0.01

0.00

0.00

17,292.31

$

$

$

$

37,125.00

1,092,815.99

1,129,940.99

0.00

1,129,940.99

0.00

0.00

1,129,940.99

0.00

AMOUNT DUE 1,129,940.99 17,292.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 17,292.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

69.0 TIME ALLOW: 85

ORIG TIME ALLOW: 85

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/18/2018

06/18/2018

10/08/2018

10/08/2018

01/22/2019

04/19/2018

04/26/2018

05/14/2018

06/18/2018
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

2,750.001.000

0.00

1.000

L S 

2,750.00000

0010 Removal of Delineator 8.000

0.000

202-00090  
 

88.008.000

0.00

8.000

EACH

11.00000

0015 Removal of Asphalt Mat 348.000

0.000

202-00220  
 

3,062.40348.000

0.00

348.000

SY  

8.80000

0020 *Removal of Asphalt Mat (Planing) 2,118.000

0.000

202-00240  
 

11,903.162,118.000

0.00

2,118.000

SY  

5.62000

0025 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

4.40000

0030 Removal of Sign Panel 2.000

0.000

202-00821  
 

55.002.000

0.00

2.000

EACH

27.50000

0035 Removal of Fence 252.000

0.000

202-01000  
 

831.60252.000

0.00

252.000

LF  

3.30000

0040 Removal of Guardrail Type 3 398.000

0.000

202-01130  
 

3,064.60398.000

0.00

398.000

LF  

7.70000

0045 Removal of End Anchorage 4.000

0.000

202-01300  
 

550.004.000

0.00

4.000

EACH

137.50000

0050 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

0.000

CY  

13.20000

0055 Embankment Material (Complete In Place) 2,069.000

0.000

203-00060  
 

86,608.342,069.000

0.00

2,069.000

CY  

41.86000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Proof Rolling 0.000

0.000

203-01100  
 

0.000.000

0.00

0.000

HOUR

220.00000

0065 Backhoe 4.000

0.000

203-01510  
 

550.004.000

0.00

4.000

HOUR

137.50000

0070 Combination Loader 27.000

0.000

203-01594  
 

3,415.5027.000

0.00

27.000

HOUR

126.50000

0075 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

0.000

HOUR

352.00000

0080 Laborer 18.000

0.000

203-02330  
 

633.6018.000

0.00

18.000

HOUR

35.20000

0085 Topsoil 198.000

0.000

207-00205  
 

9,365.40198.000

0.00

198.000

CY  

47.30000

0090 Erosion Log Type 1 (12 Inch) 487.000

0.000

208-00002  
 

1,071.40487.000

0.00

487.000

LF  

2.20000

0095 Silt Fence 243.000

0.000

208-00020  
 

534.60243.000

0.00

243.000

LF  

2.20000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

2,200.001.000

0.00

1.000

EACH

2,200.00000

0105 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,925.00000

0110 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.20000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

82.50000

0120 Sweeping (Sediment Removal) 22.000

0.000

208-00106  
 

1,089.0022.000

0.00

22.000

HOUR

49.50000

0125 Removal of Trash 10.000

0.000

208-00107  
 

517.0010.000

0.00

10.000

HOUR

51.70000

0130 Erosion Control Management 69.000

0.000

208-00207  
 

20,872.5069.000

0.00

69.000

DAY 

302.50000

0135 Water Control 1.000

0.000

208-00400  
 

70,000.001.000

0.00

1.000

L S 

70,000.00000

0140 Reset Fence 70.000

0.000

210-01000  
 

539.0070.000

0.00

70.000

LF  

7.70000

0145 *Seeding (Native) 0.515

0.000

212-00006  
 

1,273.090.515

0.00

0.515

ACRE

2,472.01000

0150 *Seeding (Wetlands) 0.094

0.000

212-00028  
 

149.930.094

0.00

0.094

ACRE

1,595.00000

0155 *Soil Conditioning 0.610

0.000

212-00032  
 

615.240.610

0.00

0.610

ACRE

1,008.59000

0160 *Mulching (Weed Free Straw) 0.240

0.000

213-00004  
 

341.880.240

0.00

0.240

ACRE

1,424.50000

0165 *Mulch Tackifier 48.000

0.000

213-00061  
 

395.5248.000

0.00

48.000

LB  

8.24000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0170 *Brush Layer Cutting 600.000

0.000

214-01010  
 

3,432.00600.000

0.00

600.000

EACH

5.72000

0175 *Transplant Shrub 16.000

0.000

215-00000  
 

1,320.0016.000

0.00

16.000

EACH

82.50000

0180 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

1,796.000

0.000

216-00221  
 

7,327.681,796.000

0.00

1,796.000

SY  

4.08000

0185 *Wildlife Biologist 8.000

0.000

240-00000  
 

861.128.000

0.00

8.000

HOUR

107.64000

0190 *Removal of Nests 1.000

0.000

240-00010  
 

49.501.000

0.00

1.000

HOUR

49.50000

0195 Aggregate Base Course (Class 6) 173.430

0.000

304-06000  
 

5,341.64173.430

0.00

173.430

TON 

30.80000

0200 Aggregate Base Course (Special) 200.000

0.000

304-09014  
 

3,520.00200.000

0.00

200.000

TON 

17.60000

0205 *Hot Mix Asphalt (Patching) (Asphalt) 814.670

0.000

403-00720  
 

156,229.27814.670

0.00

814.670

TON 

191.77000

0210 *Emulsified Asphalt (Slow-Setting) 374.000

0.000

411-10255  
 

3,291.20374.000

0.00

374.000

GAL 

8.80000

0215 *Guardrail Type 3 (6-3 Post Spacing) (31 in. MGS) (12 
in. Block)

401.000

0.000

606-00301  
 

15,173.84401.000

0.00

401.000

LF  

37.84000

0215 MATERIAL ALLOWANCE W Beam Rail, Galv 0.000

0.000

0.000.000

0.00LF  

37.84000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0220 *End Anchorage (Nonflared) (31 in. MGS) (12 in. Block) 4.000

0.000

606-02003  
 

13,840.444.000

0.00

4.000

EACH

3,460.11000

0220 MATERIAL ALLOWANCE End Anchorage, Non-Flared, 31-inch 0.000

0.000

0.000.000

0.00EACH

3,460.11000

0225 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

0.000

EACH

358.93000

0230 *Corner and Line Brace Post 10.000

0.000

607-00010  
 

3,806.0010.000

0.00

10.000

EACH

380.60000

0235 *Fence Barbed Wire with Metal Posts 410.000

0.000

607-01000  
 

2,976.60410.000

0.00

410.000

LF  

7.26000

0240 Fence (Plastic) 217.000

0.000

607-11525  
 

954.80217.000

0.00

217.000

LF  

4.40000

0245 *16 Foot Gate 2.000

0.000

607-60116  
 

935.002.000

0.00

2.000

EACH

467.50000

0250 *Curb Type 6 (Section M) 575.000

0.000

609-60011  
 

8,538.75575.000

0.00

575.000

LF  

14.85000

0255 Delineator (Type I) 6.000

0.000

612-00001  
 

112.206.000

0.00

6.000

EACH

18.70000

0260 Delineator (Type III) 6.000

0.000

612-00003  
 

151.806.000

0.00

6.000

EACH

25.30000

0265 *Construction Surveying 1.000

0.000

625-00000  
 

11,660.001.000

0.00

1.000

L S 

11,660.00000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0270 Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

0.000

HOUR

176.00000

0275 *Mobilization 1.000

0.000

626-00000  
 

50,000.001.000

0.00

1.000

L S 

50,000.00000

0280 Public Information Services (Tier IV) 1.000

0.000

626-01104  
 

5,500.001.000

0.00

1.000

L S 

5,500.00000

0285 *Pavement Marking Paint (High Build) 21.000

0.000

627-00013  
 

3,511.2021.000

0.00

21.000

GAL 

167.20000

0290 Flagging 99.500

0.000

630-00000  
 

1,194.0099.500

0.00

99.500

HOUR

12.00000

0295 Traffic Control Inspection 36.000

0.000

630-00007  
 

4,752.0036.000

0.00

36.000

DAY 

132.00000

0300 Traffic Control Management 77.000

0.000

630-00012  
 

27,104.0077.000

0.00

77.000

DAY 

352.00000

0305 Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

442.20000

0310 Barricade (Type 3 M-A) (Temporary) 4.000

0.000

630-80335  
 

374.004.000

0.00

4.000

EACH

93.50000

0315 Construction Traffic Sign (Panel Size A) 37.000

0.000

630-80341  
 

1,424.5037.000

0.00

37.000

EACH

38.50000

0320 Construction Traffic Sign (Panel Size B) 12.000

0.000

630-80342  
 

462.0012.000

0.00

12.000

EACH

38.50000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0325 Portable Message Sign Panel 226.000

0.000

630-80359  
 

8,701.00226.000

0.00

226.000

DAY 

38.50000

0330 Drum Channelizing Device 60.000

0.000

630-80360  
 

1,122.0060.000

0.00

60.000

EACH

18.70000

0335 Drum Channelizing Device (With Light) (Flashing) 25.000

0.000

630-80363  
 

1,017.5025.000

0.00

25.000

EACH

40.70000

0340 Concrete Barrier (Temporary) 240.000

0.000

630-80370  
 

8,184.00240.000

0.00

240.000

LF  

34.10000

0345 Traffic Cone 22.000

0.000

630-80380  
 

96.8022.000

0.00

22.000

EACH

4.40000

0350 Portable Rumble Strips (Temporary) 12.000

0.000

630-80440  
 

24,981.0012.000

0.00

12.000

EACH

2,081.75000

0355 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

7,535.002.000

0.00

2.000

EACH

3,767.50000

0360 Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

14,300.001.000

0.00

1.000

EACH

14,300.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Asphalt Pavement Incentive (Smoothness) 0.000

0.000

700-70012  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0385 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 622,257.600.00622,257.60CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0390 Removal of Bridge Railing 73.000

0.000

202-00425  
 

1,606.0073.000

0.00

73.000

LF  

22.00000

0395 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

35,200.001.000

0.00

1.000

L S 

35,200.00000

0400 Structure Excavation 170.000

0.000

206-00000  
 

2,618.00170.000

0.00

170.000

CY  

15.40000

0405 Structure Backfill (Class 1) 280.000

0.000

206-00100  
 

13,552.00280.000

0.00

280.000

CY  

48.40000

0410 Structure Backfill (Class 2) 35.000

0.000

206-00200  
 

1,694.0035.000

0.00

35.000

CY  

48.40000

0415 Shoring (Area 1) 1.000

0.000

206-01781  
 

17,000.001.000

0.00

1.000

L S 

17,000.00000

0420 *Waterproofing (Membrane) 186.000

0.000

515-00120  
 

9,002.40186.000

0.00

186.000

SY  

48.40000

0425 Concrete Class D (Box Culvert) 69.890

0.000

601-03030  
 

139,780.0069.890

0.00

69.890

CY  

2,000.00000
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PCN: 22436-BID    ESTIMATE RUN 01/22/2019

PROJECT: FBR0502-081                   ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:40:42

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0430 Reinforcing Steel 6,776.000

0.000

602-00000  
 

13,416.486,776.000

0.00

6,776.000

LB  

1.98000

0435 *12x10 Foot Concrete Box Culvert (Precast) 85.000

0.000

603-71210  
 

235,339.5085.000

0.00

85.000

LF  

2,768.70000

0455 4 In PP Underdrain 90.000

0.000

605-00040  
 

1,350.0090.000

0.00

90.000

LF  

15.00000

CAT 470,558.380.00470,558.38CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS - Bridge Enterprise 

0440 Field Office (Class 2) 1.000

0.000

620-00002  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0445 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

16,500.001.000

0.00

1.000

EACH

16,500.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

4,125.001.000

0.00

1.000

EACH

4,125.00000

CAT 37,125.000.0037,125.00CURRENT AMT0450 $ $ $

$ 1,129,940.980.00$1,129,940.98$CURRENT AMTPROJECT TOTAL


